

**Regular Meeting
Capital Projects Building Committee,
Municipal Center
Conference Room 302**

Committee: Capital Project Building Committee

Date: May 23, 2022

Time: 6:00 pm

CPBC Attendees: Danny Carrier, Steve Martino, Gil Nadeau, Ken Restelli,
Jim Tufts

Absent: Tom Arcari, Mark Belanger, Tom Lozaw, Richard Negro

Also Present: Superintendent: Steve LePage, Facilities Director: Steve
Busel, Director of Business and Operations: Sam
Adlerstein, CSG: Mark Garilli

There was not a quorum for the meeting held on Monday, May 23, 2022. Mark Garilli from CSG reviewed the Cost Estimate Summary for the project with the Committee. A Special CPBC Meeting will be scheduled for **Wednesday, June 1, 2022 at 6:00 pm** to determine if the Committee will move forward and recommend to the Town Council to set the referendum amount and date at their June 6th meeting.

Respectfully Submitted,



Tina Gryguc
Recording Secretary